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ACTION TAKEN:

-

- November 9, 1990

A. OHM continued brush clearing with the use o©of a digger
and a backhoe. A 20 cu yd capacity dumpster truck was
-used for transporting the removed vegetation to the

Penuelas Municipal Sanitary Landfill. Before the waste
is transported off site, a "Non Hazardous Special Waste
Manifest” form was filled out. Two dumpters with non-

* hazardous waste were shipped to the 1landfill for
disposal (Manifests No. 10042 and 10043). |

B. © Soil 'sampling for Photovac analyses continued. No
- compounds were detected.- d '

. C. Three (3) Puerto Rico Electric Power Authority (PREPA)

** groundwater wells (Guaypao Pozo AEE 8, 10 and 13) were
sampled for Photovac analyses. No compounds were
detected.

D. Overpacking activities continued. Fifty-one (51)

overpacks have been completed to date.

E.! The OSC met with Mr. Elvin Lugo Feliciano, a Tallaboa
’ resident, to discuss compensation for the damages to
his corn and pumpkin plantations caused by the crew
collecting soil samples. Another meeting was scheduled
- for. November 12, 1990.

November 10, 13990

‘|

A. Soil sampling for photovac analyses was completed.

November 12, 19390

A. Some empty.contéinerS"énd rubble moved to thg'north
. " east area of the site. OHM continues overpacking drums
located in the north part of the site.

B. Two dumpster trucks loaded with removed vegetation were
transported to the Penuelas Municipal Sanitary Landfill
for disposal (Manifest Nos. 10044 and 10045).

€. Overpacking activities continued. A total of 66
overpacks have been completed to date. )



November 13, 1990

A.

g 5% e :
The OSC met with Mr. Elvin Lugo Feliciano to discuss
compensation for the damages to. his crops. No agree-
ment on a compensation amount was .reached. :

Three dumpster trucks loaded with removed vegetation
were transported to the Penuelas Municipal Sanitary
Landfill for disposal (Manifest Nos. 10046, 10047 and
10048). : s 3 5

- Overpacking activities continued. A total of 90

overpacks have been completed to date

November 14, 1990

k-4

The 0SC met with Mr. Elvin Luéo’Feliciano to "discuss
compensation for the damages to his crops. The parties
agreed verbally to a compensation amount after.

One dumpster truck loaded with removed vegetation was
transported to .the Penuelas Mun1C1pa1 Sanitary Landfill
for disposal (Manifest No. 10049).

‘Overpacking adtivities contihued. A total.of 109 over-

packs have been completed to date.

ERCS began the manufacture 0f bottle crushing device
and punch instrument. ' '

3

November 15, 1990

A.

Sampling of 30 gal containers completed. Sampling of
overpacks initiated. :

Region 4 TAT personnel arrived on site to perform
geophysical survey. Survey transects were marked for
magnetometer and conductivity surveys tommorrow mor-
ning. . "

One dumpster truck loaded with removed vegetation was
transported to the Penuelas Municipal Sanitary Landfill

"for disposal (Manifest No. 10050).

Segregation of lab packs initiated. '

Overpacking activities continued. A ~“total of 117
overpacks have been completed to date.



November 16, 1990

A. Preliminary results of the geophysical survey of site
revealed no conductivity or magnetic anomalies.

B. Overpacking activities completed except for containers
sampled to determine if they can be bulked.

248 Sampling of overpacks continued.

D. ’Continqe §egregétipn~of lab packs.

MEASURES WHICH COULD AVOID RELEASES OF SIMILAR NATURE:

Unknown at this time.

4. FUTURE PLANS AND RECOMMENDATIONS:

‘A. EPA will continue to oversee the removal activities
' being conducted by the EPA contractors.

C. EPA will continue the Enforceﬁent Action against ROHO
Investment Corporation and Mr; Muratti.

5. FINANCIAL ACCOUNTING

LE"

A. Total Project Ceiling Authorized $ 237,000.00

B. Total Funds Authorized for Mitigation

Contracts $ 154,000.00
C. Expenditures for Mitigation Contracts

1. Amount Obligated - DCN # KE0003 $ 154,000.00

KE0006
2. Estimated Expenditures ; $ 83,232.00
(as of 11/16/90)

3. Balance Remaining ° -§$ 70,767.00
D. Unobligated Balance Remaining $ 0.00
E. Estimated. Total Expenditures to Date

’ for Mitigation Contracts - $ 83,232.00

F. Other Extramural Costs

1. TAT Salary/Travel Expenses

q
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! ; TDD 0Z-3010-118 (1127) s I4,000.00
: (:) (as of 11/1€/30)
Z, REAC ' $ 10,000.00
G. Intramural Remaoval Costs
1. EPA Travel and Salary ' & 10,040.00
tas of 11/16/90)
H. Tatal Expenditures | T 127,272.00
Percentage of $2 millicn E.4%
I. Percentage of Tutal Project Ceiling $3.7%
FURTHER POLREPS FORTHCOMING: el . FINAL POLREP:___________ _

SUEMITTED BY:
Angel Rodriguez, 0S
Envirasnmental Protection Agency
Respunse % Preventicsn Eranch

" Edison, New Jersey
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